
Corporate Performance Measures at the Site Level

EM Program


Site Performance Measure Unit 
Life-cycle 

Total Estimate 
Pre-07 

Actuals 

FY 2007 Targets Outyear Targets 

Q1 Q2 Q3 Q4 
FY 2008 
Targets 

FY 2009 
Targets 

FY 2010 
Targets 

Argonne National 
Laboratory-East 

Radioactive Facility 
Completions 

Number of 
Facilities 83 68 0 0 0 0 0 15 0 
Number of 

Argonne National Release 
Laboratory-East Remediation Complete Sites 443 443 0 0 0 0 0 0 0 
Brookhaven National 
Laboratory 

Radioactive Facility 
Completions 

Number of 
Facilities 10 10 0 0 0 0 0 0 0 
Number of 

Brookhaven National Release 
Laboratory Remediation Complete Sites 76 76 0 0 0 0 0 0 0 

LL/LLMW disposed 
Energy Technology Legacy (Stored) and Cubic 
Engineering Center NGW Meters 1,055 1,055 0 0 0 0 0 0 0 
Energy Technology 
Engineering Center 

Radioactive Facility 
Completions 

Number of 
Facilities 6 4 0 0 0 0 1 0 1 

Energy Technology 
Engineering Center 

Industrial Facility 
Completions 

Number of 
Facilities 25 24 0 0 1 0 0 0 0 
Number of 

Energy Technology Release 
Engineering Center Remediation Complete Sites 14 4 0 0 0 0 0 0 0 

Metric Tons 
SNF packaged for of Heavy 

General Atomics disposition Metal 1 1 0 0 0 0 0 0 0 
LL/LLMW disposed 
Legacy (Stored) and Cubic 

General Atomics NGW Meters 1,716 1,716 0 0 0 0 0 0 0 
Number of 
Release 

General Atomics Remediation Complete Sites 2 2 0 0 0 0 0 0 0 
LL/LLMW disposed 

Inhalation Toxicology Legacy (Stored) and Cubic 
Laboratory NGW Meters 354 198 0 0 0 125 31 0 0 

Number of 
Inhalation Toxicology Release 
Laboratory Remediation Complete Sites 9 9 0 0 0 0 0 0 0 

LL/LLMW disposed 
Laboratory for Energy- Legacy (Stored) and Cubic 
Related Health Research NGW Meters 944 944 0 0 0 0 0 0 0 

Rev 20, February 5, 2007 (Includes CCB Decisions through February 15, 2007). 1 of 18 



Corporate Performance Measures at the Site Level

EM Program


Site Performance Measure Unit 
Life-cycle 

Total Estimate 
Pre-07 

Actuals 

FY 2007 Targets Outyear Targets 

Q1 Q2 Q3 Q4 
FY 2008 
Targets 

FY 2009 
Targets 

FY 2010 
Targets 

Laboratory for Energy-
Related Health Research 

Industrial Facility 
Completions 

Number of 
Facilities 1 1 0 0 0 0 0 0 0 
Number of 

Laboratory for Energy- Release 
Related Health Research Remediation Complete Sites 16 16 0 0 0 0 0 0 0 

Number of 
Lawrence Berkeley Release 
National Laboratory Remediation Complete Sites 174 174 0 0 0 0 0 0 0 

Number of 
Stanford Linear Release 
Accelerator Center Remediation Complete Sites 20 17 0 0 0 0 0 3 0 
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Site Performance Measure Unit 
Life-cycle 
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FY 2008 
Targets 
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FY 2010 
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LL/LLMW disposed 
Legacy (Stored) and Cubic 

Ashtabula NGW Meters 104 104 0 0 0 0 0 0 0 

Ashtabula 
Radioactive Facility 
Completions 

Number of 
Facilities 26 26 0 0 0 0 0 0 0 

Ashtabula 
Industrial Facility 
Completions 

Number of 
Facilities 3 3 0 0 0 0 0 0 0 
Number of 
Release 

Ashtabula Remediation Complete Sites 3 0 3 0 0 0 0 0 0 

Columbus 
Nuclear Facility 
Completions 

Number of 
Facilities 1 1 0 0 0 0 0 0 0 

Columbus 
Radioactive Facility 
Completions 

Number of 
Facilities 14 14 0 0 0 0 0 0 0 
Number of 
Release 

Columbus Remediation Complete Sites 2 2 0 0 0 0 0 0 0 
LL/LLMW disposed 
Legacy (Stored) and Cubic 

Fernald NGW Meters 7,085 7,085 0 0 0 0 0 0 0 

Fernald 
Radioactive Facility 
Completions 

Number of 
Facilities 29 29 0 0 0 0 0 0 0 

Fernald 
Industrial Facility 
Completions 

Number of 
Facilities 1 1 0 0 0 0 0 0 0 
Number of 
Release 

Fernald Remediation Complete Sites 6 4 2 0 0 0 0 0 0 

Miamisburg 
DU & U packaged for 
disposition Metric Tons 0.008 0.008 0 0 0 0 0 0 0 
LL/LLMW disposed 
Legacy (Stored) and Cubic 

Miamisburg NGW Meters 3,947 3,947 0 0 0 0 0 0 0 

Miamisburg 
Nuclear Facility 
Completions 

Number of 
Facilities 8 8 0 0 0 0 0 0 0 

Miamisburg 
Radioactive Facility 
Completions 

Number of 
Facilities 11 11 0 0 0 0 0 0 0 

Miamisburg 
Industrial Facility 
Completions 

Number of 
Facilities 116 116 0 0 0 0 0 0 0 
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Miamisburg Remediation Complete Sites 178 178 0 0 0 0 0 0 0 
Rocky Flats 
Environmental Pu packaged for long- Number of 
Technology Site term disposition Containers 1,895 1,895 0 0 0 0 0 0 0 
Rocky Flats 
Environmental Pu/U residues packaged 
Technology Site for disposition kg Bulk 103,901 103,901 0 0 0 0 0 0 0 
Rocky Flats 
Environmental Cubic 
Technology Site TRU disposed Meters 15,036 15,036 0 0 0 0 0 0 0 
Rocky Flats LL/LLMW disposed 
Environmental Legacy (Stored) and Cubic 
Technology Site NGW Meters 602,188 602,188 0 0 0 0 0 0 0 
Rocky Flats Category 1 
Environmental Facilities 
Technology Site MAAs eliminated Eliminated 7 7 0 0 0 0 0 0 0 
Rocky Flats 
Environmental Nuclear Facility Number of 
Technology Site Completions Facilities 6 6 0 0 0 0 0 0 0 
Rocky Flats 
Environmental Radioactive Facility Number of 
Technology Site Completions Facilities 54 54 0 0 0 0 0 0 0 
Rocky Flats 
Environmental Industrial Facility Number of 
Technology Site Completions Facilities 317 317 0 0 0 0 0 0 0 
Rocky Flats Number of 
Environmental Release 
Technology Site Remediation Complete Sites 360 360 0 0 0 0 0 0 0 
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Number of 
Argonne National Release 
Laboratory - West Remediation Complete Sites 37 37 0 0 0 0 0 0 0 

Idaho National Laboratory 
eU packaged for 
disposition 

Number of 
Containers 1,646 1,121 15 20 24 25 220 221 0 

Idaho National Laboratory Liquid Waste eliminated 
gallons 
(1000s) 900 0 0 0 0 0 0 0 450 

Idaho National Laboratory 
Liquid Waste Tanks 
closed 

Number of 
Tanks 11 0 0 0 1 2 4 0 0 

Idaho National Laboratory 
HLW packaged for 
disposition 

Number of 
Containers 4,200 0 0 0 0 0 0 0 0 

Metric Tons 
SNF packaged for of Heavy 

Idaho National Laboratory disposition Metal 253 0 0 0 0 0 0 0 0 

Idaho National Laboratory TRU disposed 
Cubic 
Meters 1,130 0 0 0 0 0 0 100 280 

Idaho National Laboratory TRU disposed 
Cubic 
Meters 8,117 0 0 0 0 0 1,469 1,662 1,662 

Idaho National Laboratory TRU disposed 
Cubic 
Meters 49,838 14,105 724 723 725 723 6,440 6,618 6,618 

LL/LLMW disposed 
Legacy (Stored) and Cubic 

Idaho National Laboratory NGW Meters 31,161 0 0 0 0 0 0 0 0 
LL/LLMW disposed 
Legacy (Stored) and Cubic 

Idaho National Laboratory NGW Meters 77,115 53,672 699 699 699 699 2,589 3,805 3,709 
Category 1 
Facilities 

Idaho National Laboratory MAAs eliminated Eliminated 1 1 0 0 0 0 0 0 0 

Idaho National Laboratory 
Nuclear Facility 
Completions 

Number of 
Facilities 33 0 0 0 0 0 0 0 0 

Idaho National Laboratory 
Nuclear Facility 
Completions 

Number of 
Facilities 41 20 0 0 1 0 1 2 5 

Idaho National Laboratory 
Radioactive Facility 
Completions 

Number of 
Facilities 10 0 0 0 0 0 0 0 0 

Idaho National Laboratory 
Radioactive Facility 
Completions 

Number of 
Facilities 41 20 0 1 3 1 2 0 1 

Idaho National Laboratory 
Industrial Facility 
Completions 

Number of 
Facilities 77 0 0 0 0 0 0 0 0 
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Idaho National Laboratory 
Industrial Facility 
Completions 

Number of 
Facilities 180 111 0 2 0 1 4 2 0 
Number of 
Release 

Idaho National Laboratory Remediation Complete Sites 23 0 0 0 0 0 0 0 0 
Number of 
Release 

Idaho National Laboratory Remediation Complete Sites 290 199 0 0 2 3 6 8 0 
Number of 
Release 

Idaho Operations Office Remediation Complete Sites 233 233 0 0 0 0 0 0 0 
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Kansas City Plant Remediation Complete Sites 43 43 0 0 0 0 0 0 0 
Lawrence Livermore 
National Laboratory TRU disposed 

Cubic 
Meters 125 125 0 0 0 0 0 0 0 

LL/LLMW disposed 
Lawrence Livermore Legacy (Stored) and Cubic 
National Laboratory NGW Meters 2,766 2,766 0 0 0 0 0 0 0 

Number of 
Lawrence Livermore Release 
National Laboratory Remediation Complete Sites 194 189 0 0 0 4 1 0 0 
Los Alamos National 
Laboratory TRU disposed 

Cubic 
Meters 7,127 1,267 156 156 156 157 1,044 1,961 2,230 

LL/LLMW disposed 
Los Alamos National Legacy (Stored) and Cubic 
Laboratory NGW Meters 5,909 5,909 0 0 0 0 0 0 0 
Los Alamos National 
Laboratory 

Radioactive Facility 
Completions 

Number of 
Facilities 1 0 0 0 0 0 0 0 0 
Number of 

Los Alamos National Release 
Laboratory Remediation Complete Sites 2,129 1,410 0 0 0 68 68 65 78 

Nevada Test Site TRU disposed 
Cubic 
Meters 392 392 0 0 0 0 0 0 0 
Number of 
Release 

Nevada Test Site Remediation Complete Sites 1 1 0 0 0 0 0 0 0 
Number of 
Release 

Nevada Test Site Remediation Complete Sites 2,019 863 5 12 27 12 71 39 13 

NNSA Service Center TRU disposed 
Cubic 
Meters 50 0 0 0 0 0 0 50 0 

NNSA Service Center 
Nuclear Facility 
Completions 

Number of 
Facilities 4 0 0 0 0 0 0 0 0 
Number of 
Release 

NNSA Service Center Remediation Complete Sites 6 0 0 0 0 0 4 0 1 
Number of 
Release 

Nevada Offsites Remediation Complete Sites 53 53 0 0 0 0 0 0 0 

Rev 20, February 5, 2007 (Includes CCB Decisions through February 15, 2007). 7 of 18 



Corporate Performance Measures at the Site Level

EM Program


Site Performance Measure Unit 
Life-cycle 

Total Estimate 
Pre-07 

Actuals 

FY 2007 Targets Outyear Targets 

Q1 Q2 Q3 Q4 
FY 2008 
Targets 

FY 2009 
Targets 
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Pantex Plant 
Industrial Facility 
Completions 

Number of 
Facilities 4 4 0 0 0 0 0 0 0 
Number of 
Release 

Pantex Plant Remediation Complete Sites 237 134 0 0 0 77 26 0 0 
Sandia National 
Laboratory 

Radioactive Facility 
Completions 

Number of 
Facilities 1 1 0 0 0 0 0 0 0 
Number of 

Sandia National Release 
Laboratory Remediation Complete Sites 262 262 0 0 0 0 0 0 0 
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LL/LLMW disposed 
East Tennessee Legacy (Stored) and Cubic 
Technology Park NGW Meters 38,250 38,250 0 0 0 0 0 0 0 
East Tennessee 
Technology Park 

Nuclear Facility 
Completions 

Number of 
Facilities 8 5 0 1 0 0 0 2 0 

East Tennessee 
Technology Park 

Radioactive Facility 
Completions 

Number of 
Facilities 16 4 1 0 1 0 3 7 0 

East Tennessee 
Technology Park 

Industrial Facility 
Completions 

Number of 
Facilities 514 236 2 3 0 65 94 112 0 

East Tennessee 
Technology Park 

Industrial Facility 
Completions 

Number of 
Facilities 61 6 0 0 0 4 4 47 0 
Number of 

East Tennessee Release 
Technology Park Remediation Complete Sites 162 68 1 0 0 16 0 77 0 
Oak Ridge National 
Laboratory TRU disposed 

Cubic 
Meters 98 0 0 0 0 0 76 0 0 

LL/LLMW disposed 
Oak Ridge National Legacy (Stored) and Cubic 
Laboratory NGW Meters 9,484 6,852 225 225 225 225 901 831 0 
Oak Ridge National 
Laboratory 

Nuclear Facility 
Completions 

Number of 
Facilities 15 0 0 0 0 0 0 2 1 

Oak Ridge National 
Laboratory 

Radioactive Facility 
Completions 

Number of 
Facilities 26 3 0 0 0 0 0 0 0 

Oak Ridge National 
Laboratory 

Industrial Facility 
Completions 

Number of 
Facilities 25 7 0 0 0 0 0 0 0 
Number of 

Oak Ridge National Release 
Laboratory Remediation Complete Sites 178 80 0 0 0 0 2 2 0 
Oak Ridge Operations 
Office 

Industrial Facility 
Completions 

Number of 
Facilities 3 3 0 0 0 0 0 0 0 
Number of 

Oak Ridge Operations Release 
Office Remediation Complete Sites 97 97 0 0 0 0 0 0 0 

Oak Ridge Reservation TRU disposed 
Cubic 
Meters 2,568 0 0 0 0 289 616 590 475 

LL/LLMW disposed 
Legacy (Stored) and Cubic 

Oak Ridge Reservation NGW Meters 48,584 48,584 0 0 0 0 0 0 0 
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LL/LLMW disposed 
Legacy (Stored) and Cubic 

Oak Ridge Reservation NGW Meters 16,375 10,700 321 306 312 276 1,134 2,526 189 

Oak Ridge Reservation 
Nuclear Facility 
Completions 

Number of 
Facilities 2 2 0 0 0 0 0 0 0 

Oak Ridge Reservation 
Radioactive Facility 
Completions 

Number of 
Facilities 15 10 0 5 0 0 0 0 0 

Oak Ridge Reservation 
Radioactive Facility 
Completions 

Number of 
Facilities 14 0 0 0 0 0 0 0 0 

Oak Ridge Reservation 
Industrial Facility 
Completions 

Number of 
Facilities 2 2 0 0 0 0 0 0 0 

Oak Ridge Reservation 
Industrial Facility 
Completions 

Number of 
Facilities 23 0 0 0 0 0 0 0 0 
Number of 
Release 

Oak Ridge Reservation Remediation Complete Sites 114 111 0 1 0 0 1 1 0 

Y-12 Plant 
Industrial Facility 
Completions 

Number of 
Facilities 2 1 0 0 0 0 0 0 0 
Number of 
Release 

Y-12 Plant Remediation Complete Sites 138 28 0 0 0 0 0 0 0 
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Paducah Gaseous 
Diffusion Plant 

eU packaged for 
disposition 

Number of 
Containers 182 0 0 0 0 0 0 0 0 

Paducah Gaseous 
Diffusion Plant 

DU & U packaged for 
disposition Metric Tons 421,960 0 0 0 0 0 3,000 14,820 18,000 
LL/LLMW disposed 

Paducah Gaseous Legacy (Stored) and Cubic 
Diffusion Plant NGW Meters 25,091 9,769 1,291 232 587 399 3,155 2,200 746 
Paducah Gaseous 
Diffusion Plant 

Radioactive Facility 
Completions 

Number of 
Facilities 2 0 0 0 0 0 0 0 0 
Number of 

Paducah Gaseous Release 
Diffusion Plant Remediation Complete Sites 205 86 0 0 1 4 2 5 13 
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Portsmouth Gaseous 
Diffusion Plant 

DU & U packaged for 
disposition Metric Tons 250,001 0 0 0 0 0 2,261 11,115 13,500 
LL/LLMW disposed 

Portsmouth Gaseous Legacy (Stored) and Cubic 
Diffusion Plant NGW Meters 29,654 22,423 1,332 1,332 1,332 1,332 1,903 0 0 

Number of 
Portsmouth Gaseous Release 
Diffusion Plant Remediation Complete Sites 130 130 0 0 0 0 0 0 0 

Number of 
Portsmouth Gaseous Release 
Diffusion Plant Remediation Complete Sites 20 19 0 0 0 0 0 0 0 

Rev 20, February 5, 2007 (Includes CCB Decisions through February 15, 2007). 12 of 18 



Corporate Performance Measures at the Site Level

EM Program


Site Performance Measure Unit 
Life-cycle 

Total Estimate 
Pre-07 

Actuals 

FY 2007 Targets Outyear Targets 

Q1 Q2 Q3 Q4 
FY 2008 
Targets 

FY 2009 
Targets 

FY 2010 
Targets 

Hanford Site 
Pu packaged for long-
term disposition 

Number of 
Containers 3,500 3,500 0 0 0 0 0 0 0 

Hanford Site 
eU packaged for 
disposition 

Number of 
Containers 2,958 2,958 0 0 0 0 0 0 0 

Hanford Site 
Pu/U residues packaged 
for disposition kg Bulk 3,437 3,437 0 0 0 0 0 0 0 

Hanford Site 
DU & U packaged for 
disposition Metric Tons 3,100 3,100 0 0 0 0 0 0 0 

Metric Tons 
SNF packaged for of Heavy 

Hanford Site disposition Metal 2,124 2,124 0 0 0 0 0 0 0 

Hanford Site TRU disposed 
Cubic 
Meters 28,370 1,781 119 126 126 127 470 868 1,125 

LL/LLMW disposed 
Legacy (Stored) and Cubic 

Hanford Site NGW Meters 51,555 44,773 26 26 27 27 106 172 523 
Category 1 
Facilities 

Hanford Site MAAs eliminated Eliminated 19 1 0 0 0 0 0 14 4 

Hanford Site 
Nuclear Facility 
Completions 

Number of 
Facilities 4 0 0 0 0 0 0 0 0 

Hanford Site 
Nuclear Facility 
Completions 

Number of 
Facilities 39 4 0 0 0 0 0 0 0 

Hanford Site 
Nuclear Facility 
Completions 

Number of 
Facilities 6 3 0 0 0 0 0 0 0 

Hanford Site 
Nuclear Facility 
Completions 

Number of 
Facilities 31 17 0 0 0 0 0 0 2 

Hanford Site 
Radioactive Facility 
Completions 

Number of 
Facilities 9 0 0 0 0 0 0 0 0 

Hanford Site 
Radioactive Facility 
Completions 

Number of 
Facilities 26 0 0 0 0 3 0 1 1 

Hanford Site 
Radioactive Facility 
Completions 

Number of 
Facilities 180 12 0 0 0 0 0 2 3 

Hanford Site 
Radioactive Facility 
Completions 

Number of 
Facilities 118 28 1 0 1 2 9 9 13 

Hanford Site 
Industrial Facility 
Completions 

Number of 
Facilities 31 0 0 0 0 0 0 0 0 
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Hanford Site 
Industrial Facility 
Completions 

Number of 
Facilities 649 201 0 0 0 0 0 0 1 

Hanford Site 
Industrial Facility 
Completions 

Number of 
Facilities 367 78 0 0 0 2 5 12 12 
Number of 
Release 

Hanford Site Remediation Complete Sites 857 35 0 0 0 0 9 44 16 
Number of 
Release 

Hanford Site Remediation Complete Sites 788 392 2 2 2 27 45 35 64 
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River Protection Liquid Waste eliminated 
gallons 
(1000s) 54,000 0 0 0 0 0 0 0 173 

River Protection 
Liquid Waste Tanks 
closed 

Number of 
Tanks 177 0 0 0 0 0 0 0 0 

River Protection 
HLW packaged for 
disposition 

Number of 
Containers 9,667 0 0 0 0 0 0 0 0 

River Protection TRU disposed 
Cubic 
Meters 4,038 0 0 0 0 0 0 0 0 

LL/LLMW disposed 
Legacy (Stored) and Cubic 

River Protection NGW Meters 197,832 0 375 375 375 375 1,371 2,654 1,162 

River Protection 
Nuclear Facility 
Completions 

Number of 
Facilities 18 0 0 0 0 0 0 0 0 

River Protection 
Radioactive Facility 
Completions 

Number of 
Facilities 114 0 0 0 0 0 0 0 0 

River Protection 
Industrial Facility 
Completions 

Number of 
Facilities 128 0 0 0 0 0 0 0 0 
Number of 
Release 

River Protection Remediation Complete Sites 278 5 0 0 0 0 0 0 0 
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Savannah River Site 
Pu packaged for long-
term disposition 

Number of 
Containers 919 919 0 0 0 0 0 0 0 

Savannah River Site 
eU packaged for 
disposition 

Number of 
Containers 2,809 2,382 132 66 132 97 0 0 0 

Savannah River Site 
Pu/U residues packaged 
for disposition kg Bulk 490 479 1 10 0 0 0 0 0 

Savannah River Site 
DU & U packaged for 
disposition Metric Tons 23,182 8,704 51 0 0 0 0 2,136 2,136 

Savannah River Site Liquid Waste eliminated 
gallons 
(1000s) 33,100 0 0 210 210 280 700 700 700 

Savannah River Site 
Liquid Waste Tanks 
closed 

Number of 
Tanks 51 2 0 0 0 0 0 0 4 

Savannah River Site 
HLW packaged for 
disposition 

Number of 
Containers 5,862 2,214 24 54 54 54 186 186 186 

Metric Tons 
SNF packaged for of Heavy 

Savannah River Site disposition Metal 39 2 0 0 0 0 0 1 5 

Savannah River Site TRU disposed 
Cubic 
Meters 15,553 4,302 230 170 120 130 650 1,480 1,480 

LL/LLMW disposed 
Legacy (Stored) and Cubic 

Savannah River Site NGW Meters 137,109 86,888 888 888 889 891 2,780 4,444 2,425 
Category 1 
Facilities 

Savannah River Site MAAs eliminated Eliminated 3 2 0 0 0 0 0 0 0 

Savannah River Site 
Nuclear Facility 
Completions 

Number of 
Facilities 192 11 0 0 1 1 0 0 0 

Savannah River Site 
Radioactive Facility 
Completions 

Number of 
Facilities 42 8 1 0 0 0 0 1 0 

Savannah River Site 
Industrial Facility 
Completions 

Number of 
Facilities 765 224 2 0 0 0 36 12 3 
Number of 
Release 

Savannah River Site Remediation Complete Sites 516 325 9 1 0 9 14 12 3 
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Ohio Field Office 
HLW packaged for 
disposition 

Number of 
Containers 275 275 0 0 0 0 0 0 0 

West Valley Cubic 
Demonstration Project TRU disposed Meters 1,176 0 0 0 0 0 0 500 500 

LL/LLMW disposed 
West Valley Legacy (Stored) and Cubic 
Demonstration Project NGW Meters 23,121 16,594 1,260 0 1,050 1,050 3,167 0 0 
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Site Performance Measure Unit 
Life-cycle 
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Actuals 

FY 2007 Targets Outyear Targets 

Q1 Q2 Q3 Q4 
FY 2008 
Targets 

FY 2009 
Targets 

FY 2010 
Targets 

LL/LLMW disposed 
Legacy (Stored) and Cubic 

California Site Support NGW Meters 272 272 0 0 0 0 0 0 0 
Number of 
Release 

California Site Support Remediation Complete Sites 3 3 0 0 0 0 0 0 0 
LL/LLMW disposed 

Chicago Operations Legacy (Stored) and Cubic 
Office NGW Meters 537 537 0 0 0 0 0 0 0 

Number of 
Chicago Operations Release 
Office Remediation Complete Sites 30 30 0 0 0 0 0 0 0 

LL/LLMW disposed 
Legacy (Stored) and Cubic 

New Mexico Site Support NGW Meters 1,319 1,319 0 0 0 0 0 0 0 

New Mexico Site Support Remediation Complete 
Release 
Sites 155 155 0 0 0 0 0 0 0 
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